

Off-shore on Scrum



A Success Story



The Obvious Barriers



Created by Håkan Forss @hakanforss <http://hakanforss.wordpress.com>



COMMUNICATION BARRIERS

- Lack of Common Experience
- Confusion Between the Symbol and the Symbolized Object
- Overuse of Abstractions
- Interference

The Underlying Barrier

The Foundation of Agile



The real barrier is whether
we can trust each other

The Paradox



In off-shore, agile reduces the need to trust



The Project



Why Agile




How Agile



COPYRIGHT © 2005, MOUNTAIN COAT SOFTWARE

How Agile

As **who** I want
what so that
why



Advantages and Challenges



➤ Advantages

- Location/time-zone
- Stability
- Infrastructure
- Skills
- Cultural

➤ Challenges

- Language

What we Did

➤ On-shore structure

- Product Owner
- Scrum Master
- Architect
- SQA

➤ Off-shore

- Team Lead
- Developers



What we Did

- Agile training for the team
- Sprint zero off-shore, with the whole team
- Team building
- Completion bonus



What we Did

- Use of technology
 - A virtual room
 - Scrum tool: virtual team wall
 - WebEx, Skype, BBM
 - Hosted environments



What we Did

- Adjustments to processes and tools
 - Sprint planning: two to three sessions on first day
 - No video on daily scrums, no standing either
 - No need for sprint demo



The Outcome

- On-time and on-budget
 - Demo release ProjectWorld April 2011:
 - On-time
 - Expected functionality
 - G.A. Release planned 18 sprints
 - Completed in Dec 2011 in 20 sprints
 - Approximately 60% of the backlog
- Quality: all stories met definition of done
 - Backlog of defects and future enhancements



Switching Gears in 2012



- Enterprise to SaaS
 - Easier adoption
 - Try before you buy
 - Low cost per seat
 - Improved user experience and help functionality

Conclusions

Off-shore made the project possible



Agile made off-shore successful